FORM OPW-CIA 205 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  AUGUST, 2013

Date: September 10, 2013

CONTRACTOR: MOLINA ENGINEERING, LTD.

ADDRESS: 1188 Bishop St. Ste 4404— 2967 Contract No. 59644 [ -t
City, State ZIP: Honolulu, HI 96813 DAGS Job No. 12-14-7406
PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility improvements
CONTRACT R INSPECTION Bl SE
{ KI-SUBMTITAL REGISTER [ )@MMENCEMENTREQUIREMENTS

Basic Contract Amount $ 628,000.00 ngs MONTHLY:

WROJECT SCHEDULE - INITIAL & ONGOING

[_J-BALY REPORTS V7T pavROLL AFFIDAVITS
nggmu.x ESTIMATE CHECKLIST

CHANGE ORDERS [~ CONTRACT NUMBER {71 PROJECT NAME & LOCATION
Total § 383,929.00 _Ln/msu;mmnss
Adjusted Contract Amount $ 1,011,929.00
WORK ACCOMPLISHED Basgic Contract Change Order Total
Completed to Date 98.89% 621,060 69% 264,338 885,398
Retained REDUCED[ ] 31,639 13,216 44 855
Amount Subject to Payment 589,421 251,122 840,543
Payments to Date 589,421 223441 H2, %02 63657 e —
Payments Now Due 0 27,681 27,68;
PaymentNo.  FINAL [ 1 12
Remarks: .
‘ mmmm?%‘;% 2. { cently that the above bill is comect, just, that payment has not been received, and ail

y/s 9o e gt s e o e s s b
3 Recommended: Project Inspecior or Enginesr 4 ' Data;

MOLINA ENGINEERING, LTD.

%‘;M ?//3/#,0 Neme of Contractor

4. Recommanggd:

M

s
SEP 1608 o n €D sepyeus

5. Approves: Branch Chief of District Engineer Das: By Signawre / 1re:
The Publc Works Admintstralor cenifies that change onders have been issued and the work performed.

//7)»-/4 JAZET  SEP168
(/ r 4




DPW-CIA 7/08
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST, 2013

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59644
PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility improve  DAGS Job No.: 12-14-7408
]
'&u) CONTRACT]
[a] LICENSE BASIC CONTRACT| COMPL. %| RETN] AMOUNT
5' IPRIME NTRACTOR |TRADE NO. AMOUNT| TO DATE MPL %) RETAINED
MOLINA ENGINEERING, LT(General Contractor |ABC-23455 3$528,000 $621,060] 98.69% 5% $31,052
SUB-
ONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT,
|| SUBCONTRACTOR TRADE NO. AMOUINT| T DATEI CMPL % RETAINED
ALOHA Steel Rebar $11.740 $11,740] 100 00% 5% $587
Total Retained from Subs $587
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $31,639]
| certify that the above retentions are correct for this request.
MOLINA ENGINEERING, LTD
(] a : .
1188 Bishop $t., Ste. 29007 - Honeluly, Hewoii 94913 Checked/Verified by

Name of Contractor
/g - ._9\_\'___ >/ /-.: Initial - Projéet Inspector or Engineer

By Signatura Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheat



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST, 2013

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59644
PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibllity impro DAGS Job No.: 12-14-7406
- CHANGE
% ORDER
9 ILICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O [PRIME CONTRACTOR [TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
|MOLINA ENGINEERING, LTO/General Contractor ABC-23456 $383,928| $264,338| 80.85%| 5% $13,216(A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
| |sU NTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
#DIVIO! 5% $0
#DIVi0! 5% 50
#0IVIO! 5% $0
#DIVIO! 5% $0
#DIVIO! 5% 50
#DIV/O! 5% 50
#DIV/0! 5% $0
#DIViol 5% $0
#0IV/0l 5% 50
#DIvViDy 5% 50
#DIV/D! 5% $0
#Divio! 5% $0
#DIV/0! 5% $0
#DIVI0l 5% 50
#Div/o! 5% 50
#DIV/O! 5% $0
#DIv/0) 5% s0
Total Relained from Subs $0(B
| lcHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $13,216|
| certify that the above retentions are correct for this request.
MOLINA ENGINEERING, LTD ;
1188 Bishop 5., Ste. 2907 - Honolulu, HJ-.'. ,m; Checked/Verified by
Namae of Contractor
/g_f @ — ?- S~ F lniual/ﬁraiect Inspector or Engineer
By Signature Date

NOTE:
Columnar iotals shall be equal in doltar value to that on
the Monthly Estimate Sheet



TR : STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

DEPARTMENT OF DEFENSE - FORT RUGER B300, B306, B B306A,

PROJECT TITLE:
ACCESSIBILITY IMPROVEMTS

PAYMENT NO.: 12

BILLING MONTH: August-13 DAGS JOB NO.: 1 2-14-7406 CONTRACT NO.: 59644

CONTRACTOR: MOLINA ENGINEERING, LTD.

VENDOR CODE: 28867700

Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Change Order Payment Suffix; 3,4,5,6,7,8,9
Suffix Fund Symbol Amount Earned Retainage Amount Due
. 4
ol Bio - 4357 $29,37% 714560 27,ub) .o
Totals: $29,137.00 $1,456.00 $27,681.00
Grand Total: $29,137.00 $1,456.00 $27,681.00

9/23/2013

DATE

.
32

Verifigdl By

{This Section for Adminlistrative Services Office Use Oniy)

BLIC WORK

[_:_ FD - Ur"*{.l
F
0130CT -2 Py |

Y
U

Vendor Code 28867700

Cost Code 3A1

Voucher No. g l@?}f\lbs

Verified By F}’ SEP 26 2013



